

# GanttProject Report

Project : iGEM\_Week5

Organization :

Web Link :

Description :

Date : 31-Jul-2006 14:34:35

# Tasks List


Name	Start	End	Milesto	%	Res.	Notes
Research Topics	31/07/06	05/08/06	false	0	&#160;	
CRE further investigation	31/07/06	04/08/06	false	0	&#160;	
Backup plan for aiiA (contact specialists)	31/07/06	04/08/06	false	0	John Sy	
Different fluorescent proteins	31/07/06	03/08/06	false	0	&#160;	
Chemostat	01/08/06	05/08/06	false	0	&#160;	
	31/07/06	05/08/06	false	0	&#160;	
	31/07/06	05/08/06	false	0	&#160;	
Protocols	01/08/06	02/08/06	false	0	&#160;	
Change protocol for T9002 assay (using Wallac-VictorIII)	01/08/06	02/08/06	false	0	Tom Hinson	
	31/07/06	05/08/06	false	0	&#160;	
Orders	31/07/06	05/08/06	false	0	&#160;	
Order Ampicillin Medium	31/07/06	01/08/06	false	0	Tom Hinson	
Order plasmids for aiiA backup	04/08/06	05/08/06	false	0	&#160;	
Arrival of primers ?	03/08/06	04/08/06	false	0	&#160;	
	31/07/06	05/08/06	false	0	&#160;	
Wetlab	31/07/06	08/08/06	false	0	&#160;	
Make more electrocompetent cells	01/08/06	02/08/06	false	0	Christin Sander John Sy John Chattaway	
Miniprep ligations	31/07/06	01/08/06	false	0	Farah Vohra Tom Hinson	
Ligate 7A -> 3O again	31/07/06	01/08/06	false	0	Farah Vohra Tom Hinson	
Further Ligations !!!	04/08/06	08/08/06	false	0	To be defined	
Prepare cut vectors	03/08/06	04/08/06	false	0	&#160;	
	31/07/06	05/08/06	false	0	&#160;	
	31/07/06	05/08/06	false	0	&#160;	
Meeting with Dr Baldwin (Enzyme Analysis)	31/07/06	01/08/06	false	0	&#160;	
Modelling	31/07/06	05/08/06	false	0	&#160;	
Modelling: Overall System	01/08/06	04/08/06	false	0	Farah Vohra	
Ratio of predator/prey cell	04/08/06	05/08/06	false	0	&#160;	
Modelling: Lotka-Volterra	31/07/06	02/08/06	false	0	Jimmy Bai	
Parameter Analysis	02/08/06	03/08/06	false	0	&#160;	
	31/07/06	05/08/06	false	0	&#160;	
Wiki & Logo	31/07/06	05/08/06	false	0	&#160;	
Finalise Logo	31/07/06	03/08/06	false	0	Jimmy Bai	
T-Shirts	03/08/06	04/08/06	false	0	Deepti Aswani	

Updating Wiki	31/07/06	05/08/06	false	0	Everyone
	31/07/06	05/08/06	false	0	&#160;
Biosensor	31/07/06	02/08/06	false	0	&#160;
Prepare Biosensor specifications	31/07/06	01/08/06	false	0	Christin Sander Farah Vohra
Meeting with Anna	01/08/06	02/08/06	false	0	Christin Sander Farah Vohra
	31/07/06	05/08/06	false	0	&#160;
Photo	01/08/06	02/08/06	false	0	&#160;
Group Photo	01/08/06	02/08/06	false	0	Everyone
MIT Jamboree	04/08/06	08/08/06	false	0	&#160;
Find out about accommodation	04/08/06	08/08/06	false	0	&#160;

# Resources List

Name	Default role	Mail	Phone
Name:Christin Sander	undefined		
Name:Deepti Aswani	undefined		
Name:Farah Vohra	undefined		
Name:Jimmy Bai	undefined		
Name:John Chattaway	undefined		
Name:John Sy	undefined		
Name:Jonathan Wells	undefined		
Name:Tom Hinson	undefined		
Name:Everyone	undefined		
Name:To be defined	undefined		

# Gantt Chart



# Resources Chart

